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8-08 dated September 1999
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September 30, 1998

This letter forwards a recommended course of action to address the increased scope of
remedial actions at the Old Sewage Basin, which is a Comprehensive Environmental Response,
Compensation, and Liability Act (CERCLA) site at the Naval Reactors Facility (NRF).

Remedial actions at the Old Sewage Basin (NRF-21A) began in June 2000. A concrete pipe
leading to the basin was excavated and removed, and remediation of the soil within the basin
was initiated. The excavation was suspended in November 2000 for the winter. In the summer
of 2001, exploratory trenches were dug to help better define the boundary of the basin requiring
remedial actions. These exploratory trenches showed the basin area requiring remediation was
significantly greater than planned in the Phase I Remedial Design/Remedial Action (RD/RA)
Work Plan, reference (a).

Based on the information obtained from the exploratory trenches, the remedial actions at NRF-
21A needed to be reassessed. The attachment provides the assessment and rationale for the
recommended course of action. In summary, the assessment recommends that the remedial
action at NRF-21A be modified from excavating soil above CERCLA cleanup levels to
constructing an engineered cover over the site.
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This modification to the selected remedial action will require an Explanation of Significant
Difference (ESD) to the NRF Final Record of Decision (ROD), reference (b), and subsequently
public notification. The ESD will be forwarded to the Idaho Department of Environmental Quality
and the Environmental Protection Agency at a later date based on concurrence for the
recommended course of action.

Please call Anthony S. Dull of my staff at 208-533-5755 if you have any questions or require
additional information.

.0-CCZ
T. M. Bradley, Mana
Naval Reactors Idaho ranch Office

Attachment:
Addressees only

cc: J. L. Lyle, DOE-ID

bcc: T. J. Mueller, NR-08R
J. M. McKenzie, NR-08U
M. A. DiBattista, NRF



Backqround

The Old Sewage Basin (NRF-21A) is located southeast of the NRF perimeter fence. The basin
was constructed in 1956. Drafting blueprints from 1956 show the basin as an open pond area
72 feet by 72 feet by 11 feet deep (see Figure 1). The basin was cross-contaminated by the
radiological discharge system in 1956. The basin was enlarged in 1957 (Figure 2 shows the
expanded basin from a distance). The basin was used until 1960; some time later it was filled in
with soil and a small mound of soil approximately 3 feet high was created over the basin area.
Recent information indicates that the basin was filled with material (soil and lava rock) from the
S5G construction project (Figure 3 shows overhead view of the filled-in basin).

In 1991, samples were collected to a depth of 20 feet in a location that appeared to be outside
the original basin area, but within the expanded basin area (Figure 4 shows approximate
location of various samples). The maximum radioactivity detected was 0.13 picocuries per
gram (pCi/g) of cobalt-60 (Co-60) and 0.18 pCi/g of cesium-137 (Cs-137). An additional
borehole was sampled approximately 320 feet southeast of the first sample location. This was
outside the expanded basin area and samples were collected to only a 5 foot depth; trace
amounts of Cs-137 and Co-60 were detected.

During the Remedial Investigation (RI) in 1996, samples were collected from two different
boreholes. The first borehole was near the expected discharge point to the basin.
Contamination (up to 229 pCi/g Cs-137) was encountered at the 14 foot depth (approximately
11 feet below natural grade). The second borehole was approximately 170 feet from the first
hole and was in the expanded portion of the basin. The second borehole was also 14 feet
deep, but contamination was not encountered at this location.

Discussion

Based on the samples collected in 1991 and 1996, it was hypothesized that just the original
basin area was potentially contaminated with radioactivity. A Record of Decision (ROD) was
signed in 1998 that specified the remedial action at the Old Sewage Basin (NRF-21A), which
included excavating the contaminated soil greater than cleanup levels, consolidating the soil in
the S1W Leaching Beds, and backfilling the area to surrounding grade level. The Phase I
Remedial Design/Remedial Action (RD/RA-I) Work Plan stated that contaminated soil would be
excavated at NRF-21A to a minimum depth of 14 feet, which was identified as a remediation
goal. This corresponds to the depth contamination was found during the RI and represents an
11 foot depth below natural grade. The remainder of the CERCLA sites with remedial actions
specified a minimum depth of 10 feet, which corresponds to the maximum depth a resident
would excavate when building a home.

The primary contaminant of concern at NRF-21A is Cs-137. Small levels of Co-60, nickel-63
(Ni-63), and strontium-90 (Sr-90) were detected but at levels below cleanup levels. Elevated
levels of metals were also detected during RI sampling in 1996, but were either below risk-
based concentrations or were not considered contaminants of concem based on risk
management decisions.

The ROD and the Proposed Plan did not specify a depth for excavation. The risk assessment
scenarios evaluated a potential resident or occupational worker being exposed to contaminants
in the top ten feet of soil through various exposure pathways. The 100-year residential scenario
is the scenario of concern, with the external exposure to radioactivity through intrusion being the
primary pathway of concem. The RD/RA-I Work Plan supported the option of excavating to only
a ten foot depth at most of the remedial action sites, with institutional controls for any areas not
fully remediated to the cleanup goals. However, NRF had planned to excavate all soil greater
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than cleanup levels if it was fiscally and technically feasible, to support unrestricted release
within 100 years of as much area as practical.

Remedial actions began at NRF-21A in June 2000. Contaminated soil was found along the
length of the 10 inch concrete pipe leading to the basin. The pipe and associated contaminated
soil from the outer NRF security fence to the basin were removed. The cistern, or distribution
pipe, at the inlet to the basin was also removed. The bottom of the cistern was approximately
11 feet below natural grade. After removing the cistern, excavation began on the remainder of
the original basin. A several inch layer of sludge-like material was found near the cistern that
was contaminated higher than surrounding soil. The northwest and northeast edge of the
original basin area was Iocated during excavation. Contamination was approximately 2 feet
thick in these areas and was generally first encountered at the 5 to 6 foot depth (relative to
natural grade), although there were a few locations where contamination was found at the 4 foot
depth. The entire northwest edge of the basin was located and is approximately 80 feet long.
The southeast side of the basin was not located during the initial excavation.

Approximately 22,300 ft3 of contaminated soil was removed at NRF-21A during the year 2000
field season. This is significantly more than the original 10,400 ft3 estimated, and a large portion
had come from along the pipe where contamination was not expected. A revised contaminated
soil volume estimate was calculated for a proposal to increase the capacity at the S1W
Leaching Beds where the soil is consolidated. The revised estimate showed a maximum of
19,200 ft3 remaining in the basin area, assuming the entire original basin area (an 80 foot by 80
foot area was assumed) was contaminated to a 3 foot thickness.

Samples of the soil near the cistern that showed some of the highest radioactivity were collected
and sent to the off-site laboratory for analysis of metals, semi-volatile organics, and volatile
organics. The metal results were typically either less than the levels detected during the RI
sampling in 1996 or below background concentrations. Small amounts of organics were
detected, but were below any risk-based concentrations. This sampling showed that Cs-137
remained the primary contaminant of concern at NRF-21A.

The table below compares the sample results from the RI to those collected during excavation
and exploratory trenching (for obtaining inforrnation as discussed later in the text) at NRF-21A.
The result from one of the samples collected for off-site radionuclide analysis was the highest
radioactive sample result detected during the excavation. This provides a very conservative
comparison to risk-based concentrations, background concentrations, and the RI sample
results.

The excavation at NRF-21A was suspended for the winter in November 2000. Remedial
actions at NRF-21A resumed briefly in April 2001. Work delays associated with non-CERCLA
tasks caused a two month delay. In order to determine if this delay could be made up, the
scope of the excavation at NRF-21A needed to be better defined. Since the eastern end of the
basin had not been located, a test trench east of the expected end of the original basin was
excavated (Trench 1 Location on Figure 4). Prior to excavating the trench, the mounded soil in
the trench area was removed. The trench started in an area known to be outside the basin and
was excavated to the maximum reach of the backhoe (approximately a 15 foot depth). The
trench continued toward the basin until surveys and visual inspections indicated the edge of the
basin was encountered. Contaminated soil greater than cleanup levels was encountered at the
8 foot depth. Visual inspection of the exposed soil showed a defined line angling downward,
toward the bottom of the expanded basin, with backfill above the line and contaminated natural
soil below the line. This indicated that the contamination was not confined to the original basin
area and had spread to the expanded portion of the basin. It therefore appeared the scope of
the NRF-21A remedial excavation may have increased greatly.
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Constituent
RI

Sampling
Remediation
Sampling Background(a)

Risk-based
Concentration°) Notes

Organics (ppm)
Methylene chloride ND 0.0018 J NA 8.5 Detected at level less than risk-based concentration.
Ethybenzene ND 0.00024 J NA 780 Detected at level less than risk-based concentration.
Xylenes (total) ND 0.00054 J NA 16000 Detected at level less than risk-based concentration.
2-Chlorotoluene ND 0.00036 J NA 160 Detected at level less than risk-based concentration.
4-Chlorotoluene ND 0.00035 J NA 160(c) Detected at level less than risk-based concentration.
1,3 - Dichlorobenzene ND 0.00036 J NA 700 Detected at level less than risk-based concentration.
1,4 - Dichlorobenzene ND 0.00048 J NA 2.7 Detected at level less than risk-based concentration.
Bis(2-Ethyhexyl)phthalate ND 0.314 NA 4.6 Detected at level less than risk-based concentration.

Inorganics (pprn1
Aluminum 5500 13600 24000 7800 Detected below background level.
Antimony 180 J 0.736 J 7.4 3.1 Detected below background level.
Arsenic 4.73 8.83 7.4 2.3/0.037°1 Not a contaminant of concern at NRF as explained in RI.
Barium 160 J 230 440 550 Detected below background level.
Beryllium 0.36 0.702 3.0 0.015 Detected below background Ievel.

Cadmium 13.0 0.825 3.7 3.9 Detected below background level.

Chromium 1000 J 38.6 50 39 Detected below background level.
Copper 240 26.8 32 290 Detected below background level.
Iron 11600 18700 35000 NA Detected below background level.

Lead 150 J 16.4 23 400 Detected below background level.
Manganese 210 358 700 39 Detected below background level.
Mercury 10 J 0.716 0.074 2.3 Detected at level less than risk-based concentration.
Nickel 24 28.4 55 160 Detected below background level.
Silver 55 25.2 ND 39 Detected at level less than risk-based concentration.
Sodium 210 295 520 NA Detected below background level.
Zinc 800 J 103 220 2300 Detected below background level.

Radionuclides (oCi/g)
Actinium-228 1.1 2.78 2.1 Naturally occurring; no known process release.
Bismuth-214 1.1 1.95 1.85 Naturally occurring; no known process release.

Cesium-137 229 26800 1.28 0.003 Contaminant of Concern detected above risk-based concentration.

Cobalt-60 2.6 136 NA 0.019 Not a contaminant of concern because of short 1/2 life.

Lead-212 1.8 2.96 2.1 Naturally occurring; no known process release.

Lead-214 1.35 2.98 1.85 Naturally occurring; no known process release.

Nickel-63 7.74 116 NA 177 Detected at level less than risk-based concentration.

Potassium-40 26.6 46.2 32 Naturally occurring; no known process release.

Radium-228 ND 2.78 0.38 Naturally occurring; no known process release.

Strontium-90 2.02 6.5 0.76 2.92 Detected at level below CERCLA cleanup level (45.6 pCi/g).

Thallium-208 0.34 0.626 0.74 Naturally occurring; no known process release.

Thorium-230 1.39 1.95 1.88 Naturally occurring; no known process release.
(a)

(b)

Background levels were obtained from "Background Dose Equivalent Rates and Surficial Soil Metal and Radionuclide Concentrations
94/0250, August 1996, Revision 1, Tables 22 and 24 - Upper 95% Tolerance Limits with 95% Confidence for Grab Samples.
Risk-based concentrations were obtained from the information presented in Appendix F of the Comprehensive Remedial Investigation and
Group 8. Screening levels were based on a 1 x 10-7 risk (carcinogen) or a 0.1 hazard quotient (non-carcinogen).

(c) Risk-based concentration was not listed. Value shown is for 2-Chlorotoluene.
(d) Non-carcinogenic risk-based concentration shown first.
NA - Not applicable
ND - Not detected
J - Estimated value

for the Idaho National Engineering Laboratory", INEL-

Feasibility Study Final Work Plan Waste Area
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Since the end of the expanded basin was fairly well established by the existing fencing and
mounded area, another trench (Location 2 on Figure 4) along the southeast edge was
excavated in the same manner discussed above. Again, contamination greater than cleanup
levels was encountered at the 8 foot depth. A third trench (Location 3 on Figure 4) was
excavated along the southwest side of the expanded portion of the basin and contamination
was again encountered at the 8 foot depth. These trenches provided information on the extent
of the basin perimeter and confirmed that the scope of the NRF-21A remedial action had
significantly increased.

The third exploratory trench was continued until near the middle of the expanded portion of the
basin to help define the location of the bottom of the basin in this area. This trench was also
used to determine the contamination thickness along the bottom. The contamination was
generally first encountered at the 10 to 11 foot depth in the expanded basin. The thickness of
the contamination was determined to be about 1-1/2 to 2 feet. The expanded basin bottom was
not well defined like the basin sides had been, and did not appear to be a uniform flat surface,
but rather an undulating surface such as that created by excavation equipment (i.e., bulidozer,
front-end loader, etc.)

A fourth trench was excavated in the middle of the original basin to help determine the depth of
the basin and the thickness of contamination (Trench 4 Location on Figure 4). Contaminated
soil was encountered at the 11 to 12 foot depth and had a thickness of approximately 2 feet.
Approximately 1000 ft3 of contaminated soil was removed during the trenching activities,
resulting in a total amount of 23,500 ft3 excavated to date.

The exploratory trenches encountered large lava rock backfill and roofing debris with nonfriable
asbestos-bearing material. The lava rock was found in the second and third trenches within the
expanded basin. The rock is suspected to be from excavation to support the construction of the
S5G prototype, which occurred at approximately the same time the basin was filled in. The
roofing debris was only within the 3 foot mound over the basins where other construction debris
was encountered.

The sides of the expanded basin appear to have a more gradual slope than the sides
encountered during excavation along the original basin. The slope along the sides of the
original basin are approximately 45 degrees, while the slope along the sides of the expanded
part of the basin were more like 20 to 30 degrees.

Evaluation

Based on the three exploratory trenches in the expanded basin, contamination started along the
edge at approximately the 8 foot depth (relative to natural grade level). All three trenches
showed the sloped edge of the basin wall, with backfill material above the slope and natural
material below the slope. The width of the expanded portion of the basin is approximately 70 to
80 feet. Figure 5 shows photos of the trench areas.

In the original portion of the basin, contamination is generally first encountered at the 5 to 6 foot
depth along the edge of the basin, and at 11 to 12 feet deep in the center (which corresponds to
the bottom of the cistern). Initial cleanup in the cistern area showed contamination above
cleanup levels present down to the 15 foot depth (18 foot depth from top of mounded area).
The thickness of the contamination is greater near the cistern area (3 to 4 feet thick) than in the
rest of the basin (approximately 2 feet thick).

If the bottom of both the original and expanded portions of the basin is approximately 11 feet
deep, as the trenching indicates, this could explain why the second borehole from the remedial
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investigation did not encounter any contamination. That borehole was augered to the 14 foot
depth, including the mounded area; if the mound was slightly higher than 3 feet at this location,
the borehole may not have reached 11 feet below grade, and contamination may have been
deeper than the augered depth. An engineering survey perforrned during the remedial
investigation showed the elevation of the second borehole being approximately 1.5 feet higher
than the first borehole.

This does not explain why the 20 foot deep borehole from 1991 did not encounter contaminated
soil. Figure 4 shows that this borehole should have been within the expanded portion of the
basin. An inadequate sample method may have been employed for retrieving soil samples (i.e.,
mixing of soils, poor recovery, etc.).

Based on the information obtained from the trenches and excavation, the total length of
contamination present at NRF-21A above cleanup levels is approximately 340 feet, with a 70 to
80 foot width. Samples collected from the excavation area show Cs-137 remains the primary
contaminant of concern. The contamination along the sides of the basin is approximately 2 feet
thick. The thickness of the contamination at the bottom of the basin varies from 1-1/2 to 2 feet
in the expanded basin area, to approximately 4 feet near the cistern. The depth to reach
contamination along the edge of the expanded portion of the basin is deeper than in the original
basin. The surface water elevation prior to expanding the basin was likely higher than the
elevation after the expansion. This may explain why the contamination along the perimeter is
lower (deeper) in the expanded basin.

In summary, depth to contamination around the edges is generally 5 to 6 feet in the original
basin, and about 8 feet in the expanded basin. Depth to contamination is about 11 to 12 feet in
the center of original basin and 10 to 11 feet in the center of the expanded basin. Average
thickness is about 2 feet everywhere except near the cistern, where it was about 4 feet (most of
which has been removed). All depths are relative to natural grade. The mound over the basin
is about 3 feet high with some areas being closer to 5 feet. See Figure 6 for a cross-sectional
view of the basin.

The additional data obtained during excavation and trenching has little effect on the conclusions
of the risk assessment performed for NRF-21A in the RI. A very conservative risk assessment
was performed during the RI for NRF-21A. The assessment assumed maximum contaminant
concentrations were present for the entire depth of the basin (14 feet thickness). The risk
assessment concluded that Cs-137 was the only contaminant of concem at NRF-21A. The
recently collected metals and organic data, as shown on a previous table, were below
background or risk-based concentrations used to screen constituents during the RI, or (for
arsenic) previously evaluated in the RI as not being a contaminant of comm. Most of the
radionuclides detected were naturally occurring with no known process release at NRF.
Cs-137, Co-60, Ni-63, and Sr-90 were detected at elevated levels; however, Ni-63 was below its
risk-based concentration, Sr-90 was below its remediation goal, and Co-60, with its short half-
life, does not have a remediation goal.

Since the basin area is considerably larger than expected and Cs-137, Co-60, Ni-63, and Sr-90
were detected at higher levels than seen during the RI sampling, the groundwater pathway for
these constituents was reassessed to ensure there is no significant risk via the groundwater
pathway. The GWSCREEN modeling program, which was used during the RI risk assessment,
was used to assess the constituents. The following table provides the parameters used in the
program. The resulting peak concentration and peak time show the risk via the groundwater to
be very low.
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Constituent Soil Concentration(8)
(pCi/g)

Activitym (Ci) Ko(c) Peak Concentration in
Groundwater
(mg/l or pCi/L)

Peak Time
(years)

Risk

Cs-137 26,800 99.7 500 2.41E-226 162220 Very Low
Co-60 136 0.52 10 9.84E-198 3264 Very Low
Ni-63 116 0.43 100 3.16E-110 32595 Very Low
Sr-90 6.5 0.024 24 4.98E-94 7838 Very Low
(a)
(b)
(c)

Options

Maximum observed
Activity present assuming maximum concentration for entire soil volume
Distribution Coefficient (higher Kd represents slower migration potential in soils)

Because the scope of the work effort at NRF-21A has increased, it is appropriate to reevaluate

the remedial action options available at NRF-21A. There appear to be three options available

for NRF 21A, with one option having three potential variations. These options are: (1) continue

to excavate at NRF-21A, (2) suspend excavating and construct a cover over the area, and (3) fill

in the excavation and implement institutional controls (no action alternative). Regardless of the

option chosen for the basin at NRF-21A, the remainder of the basin pipe, within the NRF

security fence to the L-shaped sump, will be removed and the soil remediated. As discussed

previously with the agencies, this portion of the pipe will be removed later when until other pipes

associated with CERCLA sites NRF-12A and NRF-11 are removed, because of the difficulty in

excavating between the security fences.

Option 1 

Option 1 includes three variations or suboptions. These are: (a) excavate all the contaminated

soil above cleanup levels regardless of depth, (b) excavate to the minimum depth (14 feet

including the 3 foot mound area; 11 feet below natural grade) specified in the RD/RA-I Work

Plan as the remediation goal, and (c) excavate to the 10 foot depth specified as a minimum in

the Work Plan for the other CERCLA sites.

For each suboption, an estimate of the area and volume of contaminated soil greater than

cleanup levels is needed. The following assumptions are made based on the current

excavation and the exploratory trenches:

(1) The length of the basin is 340 feet, which includes 100 feet of the original basin

and 240 feet for the expanded portion of the basin.
(2) The basin width is 80 feet.
(3) Contamination starts at the 5 to 6 foot depth in the original basin.
(4) Contamination starts at the 8 foot depth in the expanded part of basin.
(5) The original basin bottom is 11 to 12 feet deep.
(6) The expanded basin bottom is 10 to 11 feet deep.
(7) The thickness of the contamination along the sides and bottorn of the basin is 2

feet (3 feet is used for estimating purposes since, when excavating the basin, it is
difficult to separate the clean soil from the contaminated soil within 1/2 foot of the
contamination).

(8) The thickness of the contamination near the cistern is closer to 4 feet; however, a
portion of this has been cleaned up, so this thickness is not used when
estimating soil volume.

(9) Although some cleanup has been performed, it is assumed the entire basin is still
contaminated; confirmatory samples have not been collected in those areas
where contaminated soil has been removed.
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Option la

Option 1 a wouid entail continuing excavation of the contaminated soil in the basin regardless of
depth. The amount of contaminated soil to be excavated would be 81,600 ft3 (340 feet long by
80 feet wide by 3 feet deep). Adding the amount expected from the remaining pipe excavation
between the security fences and Ieading to the L-shaped sump (estimated at 10,500 ft3) makes
a total amount of 92,100 fe of contaminated soil yet to be excavated. This represents
approximately 460 additional soft-sided containers (SSCs). To date, 23,300 ft3 of contaminated
soil has been excavated. The total amount of contaminated soil to be excavated, including what
has already been excavated at NRF-21A, would be 115,400 ft3, which is greater than 11 times
the estimate in the RD/RA-I Work Plan. The total amount of clean and contaminated soil to be
excavated with this option is greater than 600,000 ft3.

The cost per SSC at the CERCLA excavation sites to date has been approximately $7,450.
This cost is inclusive of all tasks being preformed by the subcontractor, including: engineering,
sampling, setup costs, material purchase, excavating clean and contaminated soil, filling and
moving SSCs. etc. The 460 SSCs would represent an estimated remaining cost of $3,427.000.
Approximately $513,000 has been spent to date (through last year's field season). The total
estimated cost for NRF-21A under this suboption is therefore $3,940,000. The original
estimated cost for NRF-21A was $705,000. If this option is selected, the time required to
complete the effort at NRF-21A would be extended at least a year beyond the RD/RA-I
completion goal of November 30, 2001.

The cost variance for this suboption would require public notification per an Explanation of
Significant Difference (ESD), since the overall cost for the Operable Unit 8-08 remedial actions
will have increased 52% above the cost estimate provided in the ROD. This cost increase does
not include the potential additional costs associated with exceeding the current capacity at the
S1W Leaching Bed area. The number of SSCs generated would likely exceed the capacity at
the S1W Leaching Beds where the SSCs are placed (this depends on the number of SSCs
generated at the other CERCLA sites). The capacity area of the leaching beds could be
expanded; however, this would place the SSCs in an area outside the current contamination
zone near the beds and would somewhat increase the size/cost of the engineered cover for that
area. Another option for the SSCs would be to send the SSCs to an INEEL soil repository
(being established at the Idaho Nuclear Technology and Engineering Center (INTEC)) or to a
commercial disposal facility. This would increase the cost since (a) additional soil sampling
would be required for characterization and certification of shipments, and (b) additional handling
and transportation would be required. The ROD estimated the additional costs for off-NRF
disposal to be between $100 and $400 per cubic yard (based on using an INEEL facility or
commercial facility). The INTEC CERCLA repository may not be available for several years.

As for all NRF CERCLA sites being cleaned up to this standard, minimal institutional controls
would be required for residual contamination that is present below cleanup levels. The
institutional controls would be needed for a maximum of 100 years, after which the area would
be acceptable for unrestricted release.

The primary advantage of this option is that the subcontractor is set up and prepared to
excavate to the required depth. This option would meet the remediation goal in the RD/RA-I
Work Plan. The disadvantages of this option include the cost, additional modifications likely
required at the S1W Leaching Bed area, and extending the schedule to complete NRF-21A,
which would likely impact the completion date for other CERCLA work and put the July 31, 2003
completion date for the Phase 1 remedial actions in jeopardy. The increased cost associated
with this option would require public notification through an ESD to the ROD. If the S1W
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Leaching Bed area is not to be expanded, additional delays may be associated with shipping
the SSCs elsewhere for disposal.

Option 1 b

Option 1 b would include excavating contaminated soil greater than cleanup levels to the
minimum depth specified as the remediation goal in the Work Plan. This depth is 14 feet, which
includes the 3 foot mounded area, or 11 feet below natural grade level. Since the bottom of the
expanded part of the basin may be near the 10 foot depth, some contaminated soil along the
bottom from this part of the basin may need to be excavated. This option requires an estimate
of the width of each side of the basin that would be excavated to the 11 foot depth. Assuming
the basin bottom is approximately 50 feet wide (based on the existing blueprints of the original
basin), this would make the width of the sides about 15 feet (50 feet + 15 feet + 15 feet = 80 foot
estimated width). However, field observations from the current excavation tend to show the side
slope is more gradual than expected, and therefore a better estimate is 20 feet for each side of
the basin.

The estimated volume of contaminated soil to be removed in this option is 60,000 ft3. This
assumes a 20 foot width of contamination along the sides of the basin, with a 3 foot depth, and
assumes that approximately one foot of soil from the bottom of the expanded basin would be
removed. Adding the amount expected from the remaining pipe excavation between the
security fences and leading to the L-shaped sump (estimated at 10,500 ft3) makes a total
amount of 70,500 ft3 of contaminated soil yet to be excavated. This represents approximately
353 additional soft-sided containers (SSCs). To date, 23,300 ft3 of contaminated soil has been
excavated. The total amount of contaminated soil to be excavated, including what has already
been excavated at NRF-21A, would be 93,800 ft3, which is 9 times the estimate in the RD/RA-I
Work Plan. The total amount of clean and oontaminated soil to be excavated with this option is
greater than 400,000 ft3.

Considering the cost per SSC, the 353 SSCs would represent an estimated remaining cost of
$2,630,000. The total estimated cost for NRF-21A under this suboption, including work
performed to date, is therefore $3,143,000. The ohginal estimated cost for NRF-21A was
$705,000. Although this option requires less soil to be excavated than Option 1 a, many of the
same issues exist with this option. If this option is selected, the time required to complete the
effort at NRF-21A would be extended at least a year beyond the RD/RA-I completion goal of
November 30, 2001.

The cost variance for this suboption would Iikely require public notification per an ESD, since the
overall cost for the Operable Unit 8-08 remedial actions will have increased 43% of the cost
estimate provided in the ROD. This cost increase does not include the potential additional costs
associated with exceeding the current SSC capacity at the S1W Leaching Bed area, as
discussed above for suboption 1 a.

Once cleanup actions are completed using this option, institutional controls would be required
for contamination that exceeds the cleanup levels below the 11 foot depth, as well as the
residual contamination within the cleanup goals that remains above the 11 foot depth. Some
institutional controls, such as restrictions on soil disturbances below the 11 foot depth (i.e.,
drilling a well), would be needed well beyond 100 years.

The advantages and disadvantages of this option are similar to Option 1 a, except the amount of
soil removed would be less, which would result in less cost and time delays during remedial
actions. The primary advantage of this option is that the subcontractor is set up and prepared to
excavate to the required depth. This option would meet the remediation goal in the RD/RA-I
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Work Plan. The disadvantages of this option, as with Option 1 a, include total cost, and
extending the schedule to complete NRF-21A, which would likely impact the completion date for
other CERCLA work and put the July 31, 2003 completion date for the Phase 1 remedial actions
in jeopardy. The increased cost associated with this option would require public notification
through an ESD to the ROD. In addition, institutional controls for a longer period of time may be
necessary when compared to Option 1 a.

Option 1 c

Option 1 c is very similar to Option 1 b, except soil greater than cleanup levels would be removed
to the 10 foot depth instead of the 11 foot depth. The 10 foot depth (below natural grade) was
specified in the RD/RA-I Work Plan for the other CERCLA sites associated with Operable Unit
8-08. Risk management decisions during the remedial investigation and feasibility study were
based on the presence of contaminants in the upper 10 feet of soil.

This option would not require the bottom of the basin (original or elongated) to be excavated.
Since the 10 foot depth is used instead of the 11 foot depth (Option 1b), the width of the
contamination present along the sides of the basins is estimated to be 15 feet instead of 20 feet
(Option 1b). The estimated volume of contaminated soil to be removed from the sides of the
basin using this option is 37,800 ft3. Adding the amount expected from the remaining pipe
excavation between the security fences and leading to the L-shaped sump (estimated at 10,500
ft3) makes a total amount of 48,300 ft3 of contaminated soil yet to be excavated. This
represents approximately 242 additional soft-sided containers (SSCs). To date, 23,300 ft3 of
contaminated soil has been excavated. The total amount of contaminated soil to be excavated,
including what has already been excavated at NRF-21A, would be 71,600 ft3, which is about 7
times the estimate in the RD/RA-I Work Plan. The total amount of clean and contaminated soil
to be excavated with this option is about 150,000 ft3.

Considering the cost per SSC, the 242 SSCs would represent an estimated remaining cost of
$1,803,000. The total estimated cost for NRF-21A under this suboption, including work
performed to date, is therefore $2,316,000. The original estimated cost for NRF-21A was
$705,000. This option requires less soil (contaminated and clean) to be excavated than Options
la and 1 b and therefore is less costly and requires less time to perform. If this option is
selected, the time required to complete the effort at NRF-21A would still be extended into next
year, which is beyond the RD/RA-I completion goal of November 30, 2001.

The cost variance for this suboption may require public notification per an ESD, since the overall
cost for the Operable Unit 8-08 remedial actions will have increased 34% of the cost estimate
provided in the ROD. This cost increase does not include the potential additional costs
associated with exceeding the current SSC capacity at the S1W Leaching Bed area, as
discussed above for suboption 1 a, although with Option lc it is less likely to occur than for
Options 1 a and 1 b.

Once cleanup actions are completed using this option, institutional controls would be required
for contamination that exceeds the cleanup levels below the 10 foot depth, as well as the
residual contamination within the cleanup goals that remains above the 10 foot depth. Some
institutional controls, such as restrictions on soil disturbances below the 10 foot depth (i.e.,
drilling a well) would be needed well beyond 100 years. The institutional controls for Options lc
would be the same as Option 1 b.

The primary advantages of Option 1c compared to Options 1a and 1 b are less cost, less time
needed to perform the remedial actions, and increased potential that the S1W Leaching Bed
area has the necessary capacity. The subcontractor is set up and prepared to excavate to the
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required depth. The disadvantages of this option include the total cost relative to Option 2, the
fact that this option would not meet the remediation goal for excavation depth in the RD/RA-I
Work Plan, and the fact that the schedule for completing NRF-21A would have to be extended
beyond November 30, 2001 and could impact the completion date for other CERCLA work,
putting the July 31, 2003 completion date for the Phase 1 remedial actions in jeopardy. The
increased cost associated with this option may require public notification through an ESD to the
ROD. As for Option 1 b, institutional controls for a long period of time may be necessary when
compared to Option I a.

Option 1 - Additional

Each of the three suboptions would require excavating in areas where lava rocks and possibly
construction debris have been placed in the basins. Exploratory Trench #2 encountered a
significant amount of Iava rocks, and sorting the lava rocks from the contaminated soil may be
difficult. The rock and possibly debris will need to be disposed of after excavation, if it is
agglomerated with soil exceeding the cleanup goals. Since some of the rock may be too large
for SSCs, this could pose difficulties.

Option 2

Option 2 would include securing and filling in the present excavation, removing the 3 foot
mounded area, and designing and constructing an engineered native soil cover over the basin.
The area to be covered is approximately 340 feet by 80 feet (see Figure 7 for approximate
location of cover). An initial assessment shows that a minimal soil cap can cover the majority of
the area since contamination is not present until the 8 foot depth in the elongated portion of the
basin. Contamination above cleanup levels, as close as 4 feet from the surface, has been
detected in the original part of the basin and a slightly thicker cover may be required in this area.
It is estimated that a 2-1/2 to 3 foot cover over (above natural grade) the entire basin may be
needed. Various items that will be considered during the design of the cover include
subsidence, erosion, runoff, infiltration, and biotic intrusion.

An initial cost estimate indicates the cover can be constructed for $250,000 to $300,000.
Additional cost will occur to remove the mounded area and to fill in the current excavation, but
the costs will be minimal since the controls required for excavating contaminated soil will not be
needed. These additional costs are estimated at $50,000. In addition, the remainder of the
pipe and associated contaminated soil would still be excavated. Approximately, 53 SSCs are
expected from this portion of the remedial actions. Considering the cost per SSC, this would
represent an estimated cost of $395,000. As previously stated, $513,000 has been spent on
remedial actions at NRF-21A. The total cost for option 2 would therefore be about $1,258,000.
The original cost estimate for NRF-21A was $705,000.

This option would have to address concerns that may not be present with the excavation
options such as subsidence of the cover, runoff, and infiltration issues. This option would
require institutional controls similar to those selected for the covers to be established at the
nearby S1W Leaching Beds (NRF-14) and the A1W Leaching Bed (NRF-19). The additional
cost should be minimal since the institutional controls will need to be in place for the other areas
regardless of the action selected at NRF-21A.

This option has several advantages. The cost associated with this option is less than the
options that require excavation, by about $1 to $2.7 million. This option would not affect the
July 31, 2003 RD/RA-I completion goal for remedial actions. This option does not require the
contaminated soil to be exposed, thereby avoiding the hazards associated with excavations,
including the difficulty in removing an unknown amount of lava rock and possibly debris. The
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leaching bed area SSC capacity should be adequate for the remainder of the CERCLA remedial
actions. This option would require an ESD to the ROD due to the changed scope of the
remedial actions.

The Phase II RD/RA Work Plan will include the cover construction at NRF-21A. That Work Plan
has a commitment date of April 8, 2002.

Option 3

Option 3 would include securing and filling in the present excavation and implementing
institutional controls. This option is similar to the no action option required during feasibility
studies of CERCLA sites. This option would leave contamination within 10 feet of the surface.
Institutional controls would prevent establishing a residence on the property for the length of
time needed to allow the radioactivity to decay to less than risk-based concentrations. The
initial costs associated with this option are minimal, since only filling in the current excavation is
needed. There would be some costs associated with the institutional controls.

The primary advantage of this option is that it is quick to implement and is the cheapest option
available. This option would still require an ESD to the ROD since the selected remedial action
has changed. Remediation goals in the Phase I Work Plan would not be met with this option.
This option does not prevent intrusion into the contaminated soil by biotic means (i.e., plant
roots, burrowing animals), since some of the contamination is within 4 to 5 feet of the surface.
Since this option was already ruled out during the ROD process, it is included only for
completeness.

Comparison of Options

During a feasibility study for a CERCLA site, the remedial action options require an evaluation
against nine criteria. These criteria are as follows:

(1) Overall Protectiveness of Human Health and Environment
(2) Compliance with Applicable or Relevant and Appropriate Requirements (ARARs)
(3) Long-term Effectiveness and Permanence
(4) Reduction of Toxicity, Mobility, or Volume through Treatment
(5) Short-term Effectiveness
(6) lmplementability
(7) Cost
(8) State Acceptance
(9) Community Acceptance

The first seven criteria will be briefly discussed below for each option. The last two criteria can
not yet be determined.

Overall Protectiveness of Human Health and Environment

Evaluation of this criterion provides an overall check to assess the degree to which each option
accomplishes the overall objectives of the remedial action. This criteria draws on the
assessments of other evaluation criteria, especially long-term effectiveness and permanence,
short-term effectiveness, and compliance with ARARs. Failure to meet this criterion eliminates
the option from consideration since this criterion is classified as a threshold criterion by the
National Contingency Plan. As part of the evaluation of overall protection of human health and
the environment, the protectiveness offered by each option is assessed using: (1) the reduction
of risk afforded by each option; (2) the effects on workers that would be involved in
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implementing each option; (3) the consequences to the potentially affected public; and (4) the
potential impact of actions under each option on other environmental media.

Options la, 1 b, 1 c, and 2 meet the overall protectiveness of human health and environment.
Similar options were considered during the initial feasibility study for Operable Unit 8-08 and
were determined to meet the criteria. A more detailed discussion of the long-term effectiveness
and permanence, short-term effectiveness, and compliance with ARARs is provided in
subsequent sections below. Option 3 does provide protectiveness to human health by providing
restrictions on access and land use (institutional controls). However, this option would not
prevent intrusion by erosion, burrowing animals, or plant root growth unless additional steps are
taken to minimize or eliminate these concerns at the site.

Compliance with ARARs

All the options would meet the ARARs given in the ROD.

Long-term Effectiveness and Permanence

Long-term effectiveness and permanence addresses the level of protection of human health and
the environment at the site when the objectives of the remedial action have been met. Options
1 a and 2 generally provide the same level of Iong-term effectiveness and permanence since
both would rely on the durability and effectiveness of the designed cover and use of institutional
controls, maintenance and monitoring. For Option la, this would be at the soil consolidation
area (i.e., S1W Leaching Beds) and, for Option 2, this would be at the current basin location.
Option la does consolidate the soil in one location and it could be argued this option provides
better long-term effectiveness and permanence since only one engineered cover would need to
be maintained. Options 1 b and 1 c do provide effectiveness and permanence, but at a lower
degree than Options 1 a and 2, since some contaminants are left in place greater than 10 or 11
feet deep, without an engineered cover. Options 1 b and 1 c are more dependent on the proper
implementation of institutional controls to prevent intrusion into contaminated soil. Option 3 has
the least long-term effectiveness and permanence since all contaminants are left in place and
there is a greater risk for intrusion into contaminated soil than with the other options.

Short-term Effectiveness

The short-term effectiveness criterion considers potential impacts to the community, workers,
and the environment during performance of the remedial action and also the time required to
perform the actions. Option 3 provides the best short-term effectiveness, since there would be
no immediate impact to the community, workers, or the environment and it would require the
least amount of time to implement. Option 2 provides the next best short-term effectiveness,
since no additional contaminated soil would be excavated, which reduces or eliminates potential
adverse impacts to the community and workers. This option is also much less physically
demanding to the workers than Option 1, which requires excavating in enclosures, wearing
additional personnel protective equipment, and more physical labor (hand shoveling, moving
tarps, etc.). This option would also require less time to accomplish than any of the excavation
options. Options 1 and 2 would have some unavoidable impact on the environment during
excavation or cover construction. However, the construction and excavation activities are
controllable risks and would not present a significant negative impact on flora and fauna in the
area. Option 1 c provides better short-term effectiveness than Options 1 a and 1 b, since it
requires Iess time for excavation and potential exposure to contaminated soil. Likewise, Option
1 b provides better short-term effectiveness than Option 1a.
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Reduction of Toxicity, Mobility, and Volume through Treatment

None of the options include treatment.

Implementability

This criterion addresses the technical and administrative feasibility for implementation of each
option. Technical feasibility includes ability to perform the action including various unknowns,
reliability of the technology and potential for technical problems during implementation, ease of
undertaking additional future remedial action after actions are taken, and ability to monitor the
effectiveness of the remedial action. Administrative feasibility refers to the ability to obtain
approvals from other agencies, ability to coordinate with other agencies, and availability of
necessary equipment, specialists, specialty services, and materials.

Technically each of the options are relatively easy to implement. The technology and
equipment are available for each option. Option 1 a would be the most difficult to implement
because of the volume of soil to be excavated and the unknowns associated with the fill material
(lava rock, debris, etc.). Option 2 would be easier to implement than any of the options
requiring excavation. In addition, Option 2 does not require the onsite engineering (i.e., angle of
repose, depth of excavation decisions, etc.) that Option 1 requires because of the unknowns
associated with Option 1. Although the equipment required for Option 2 is different than
Option 1 and is presently not on hand, the equipment is readily available. Option 3 would be the
easiest to implement.

Cost

Option 3 is the cheapest. Option 2 is cheaper than the excavation options, of which Option 1c is
the least expensive.

Overall Summary

During the feasibility study for OU 8-08, the above criteria were given a comparative ranking to
aid in identifying a recommended option. For each category, the options are given a 1 through
5 rating with 1 being the best and 5 being the worst. In some cases, multiple options may have
the same rating. For instance, if more than one option provided overall protection of human
health and the environment, then they would both have a 1 rating. The table below summarizes
the criteria ranking.

Evaluation Criteria Option 1 a Option 1 b Option 1 c Option 2 Option 3

Overall Protection of Human Health
and the Environment

1 1 1 1 5.

Compliance with ARARs 1 1 1 1 1
Long-term Effectiveness and
Permanence

1 3 3 2 5

Short-term Effectiveness 5 4 3 2 1

Reduction of Toxicity, Mobility, or
Volume through Treatment

5 5 5 5 5

lmplementability 5 4 3 2 1
Cost 5 4 3 2 1
Total 23 22 19 15 19
* A 5 in this category rules out this option, regardless of overall score.
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Recommendation

NRF recommends implementation of Option 2, subject to consideration of its acceptability to the
State, the EPA, and the community. The ranking system described above shows Option 2
(constructing a cover over the NRF-21A basin) as the best option, but there are also several
other reasons Option 2 is recommended. Option 2 would allow NRF to concentrate current
excavation efforts on the other CERCLA sites and would less likely impact the Phase I
completion goal of July 31, 2003. Since two other areas will be covered with engineered caps
during the Phase II remedial actions, as specified in the ROD, the engineering and construction
effort to include an additional cover is simplified. The construction of a soil cover at NRF-21A
would have a defined scope of work, unlike the excavation options where unknowns may be
encountered. The exploratory trenches indicated that in at least a few places lava rock was
placed in the basin as fill material. This significantly complicates the excavation of the basin.
The institutional controls and monitoring requirements for a cover at NRF-21A should be similar
to those required at the S1W Leaching Bed area, which is adjacent to NRF-21A, and would
minimize any additional costs associated with these post-remedial action tasks.

Additional reasons Option 2 is recommended include:

•
.

•

Provides significant cost savings when compared to the excavation options.
Since funding for growth in CERLCA remediation work would come from other planned
site remediation, minimizing the CERCLA costs will benefit non-CERCLA remediation at
NRF.
NRF personnel have experience in the design, construction, and contract follow
associated with engineered covers. Three landfill areas were sucœssfully covered in
recent CERCLA remedial actions.
This option is more protective to the current subcontractor performing remedial actions,
since additional handling of contaminated soil is not required and Iarge excavation pits
would not be created.
The amount of contaminated soil present at NRF-21A has increased significantly from
initial assessments. During the ROD process, the decision to excavate the NRF-21A
basin was based on the concept that contaminated soil was present in a thin layer at the
bottom of the original basin area.

It is worth noting that during the ROD process, two covers were selected over the option of
removing all on-site contamination above cleanup goals, partially on the basis of saving about
$10 million. By comparison, Option 2 saves $1 to $2.7 million over Option 1 (more if off-NRF
soil disposal is considered). On that basis, use of a cover for NRF-21A is consistent with the
ROD selection process. Had this information been available at the time of the ROD,
constructing a cover over NRF-21A would have been evaluated and possibly selected,
particularly considering the proximity to the cover planned for the S1W Leaching Bed area.

The excavation options could include expanding the current S1W leaching bed area for the
SSCs to outside the present contamination zone, or shipping soil away from NRF. If shipping
were to occur, there would be additional costs above the excavation costs (i.e., additional
characterization of soil, transportation and handling, etc.) Option 3 is not considered a viable
option since it has the potential to allow intrusion into the contaminated soil by burrowing
animals, erosion, or plant growth, which would not be satisfactorily protective of the environment
in the long term.

There are some disadvantages of Option 2. This option does not reduce the site footprint of
residual contamination as much as Option 1a. The reduction of the footprint was considered an
important goal for OU 8-08. However, Option 1 a, 1 b, or 1 c expands the footprint of the S1W
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Leaching Bed cover to account for additional SSCs when compared to Option 2. Institutional
controls for Option 2 may be required for a longer period of time than the excavation options.

In conclusion, the greatly increased amount of contaminated soil at NRF-21A required a
reevaluation of the selected remedial action for this CERCLA site. Options considered included
full excavation, partial excavation, construction of a cover, and no additional action. Based on
this evaluation, NRF considers Option 2 (construction of a cover) to be the best overall remedial
action. This option provides long-term protectiveness of human health and the environment, is
easy to implement, costs less than the excavation options, and is more protective to current
remedial action subcontractor workers.
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Figure 5 NRF-21A Trench Photos
(See Following Attachment)



Trench #2 Photos

NW edge of trench #2. Note overburden, up to Looking west toward NRF Note the lava rock that
5 ft, that must be removed to get to normal has been deposited in the basin. Levels up to
"grade" (the area behind the white sign). 350 pCi/gm were found 8 feet deep (see arrow)

Close-up of the #2 in orma ional trench sho mg the large lava rocks that are buried the e.



Looking northwest, the contamination in the trench Close-up photo shows some of the lava rock in
was found under the Iarge Iava rock (see arrow.) trench #2 and the location of contamination

under the rock

The arro s show he dis inct na ural soil layers in Trench #2.



Trench #3 Photos

This photo shows the southeast
corner marker in the foreground
and S1W in the background.
The backhoe is presently working
to dig informational trench #3 in
the center of the picture

This is a view of informational
trench #3 looking to the
southwest.

Here is the trench with the backhoe arm in the trench. The level
one spoil pile is in the background and the middle of the photo
shows the cut away overburden that was placed in the basin
when it was covered. It is about 36 to 48 inches deep, and was
removed to bring the work area to the grade of the natural desert
floor.



Trench #3 Photos cont.

Again note the layers of material inside
informational trench #3

This photo shows the northern slope of
informational trench #3. Note the area
under the rock located at the top of the
photo. This is where the contamination
was found. Also note the layers of material
along the sides of the trench.

Near surface features at informational
trench #3, that shows distinct soil materials on
the sides with evidence of a slope as shown by
arrows.

Informational trench #3 close-up. Arrow
shows the location of contamination.



Trench Photos

Arrow Pointing to Contamination Layer
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Close-up of Contamination Layer
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Figure 6 Cross-sectional View of NRF-21A Basin
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